

Project Planning Phase

Project Planning Template

Product Backlog, Sprint Planning, Stories & Story Points

Details	Information
Date	15 February 2025
Team ID	_____
Project Name	Online Event Management System
Maximum Marks	5 Marks

1. Product Backlog, Sprint Schedule and Estimation

Story Point Scale

Story Points	Difficulty
1	Very Easy
2	Normal
3	Moderate
5	Difficult

Product Backlog

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
--------	-------------------------------	-------------------	-------------------	--------------	----------	--------------

Sprint -1	Registration	USN-1	As a participant, I can register for the application using my name, email and password.	3	High	_____
						—
Sprint -1	Registration	USN-2	As a participant, I can receive confirmation after successful registration.	2	High	_____
						—
Sprint -1	Login	USN-3	As a participant, I can log into the application using my email and password.	2	High	_____
						—
Sprint -1	Profile Management	USN-4	As a participant, I can view and update my profile information.	2	Medium	_____
						—
Sprint -1	Event Management	USN-5	As a participant, I can view available events with their details.	2	High	_____
						—
Sprint -1	Event Management	USN-6	As an event organizer, I can create a new event.	3	High	_____
						—
Sprint -1	Event Management	USN-7	As an event organizer, I can update event details.	3	High	_____
						—
Sprint -1	Event Management	USN-8	As an event organizer, I can delete an event.	2	Medium	_____
						—
Sprint -1	Participant Management	USN-9	As a participant, I can register for an available event.	3	High	_____
						—
Sprint -2	Payment	USN-10	As a participant, I can make an online payment for a paid event.	5	High	_____
						—

Sprint -2	Payment	USN-11	As a participant, I can receive payment confirmation.	2	Medium	_____
Sprint -2	Participant Management	USN-12	As an event organizer, I can view participants registered for my events.	3	High	_____
Sprint -2	Participant Management	USN-13	As an event organizer, I can manage registered participants.	3	Medium	_____
Sprint -2	User Management	USN-14	As an administrator, I can view and manage user accounts.	3	High	_____
Sprint -2	Event Management	USN-15	As an administrator, I can manage all events.	3	High	_____
Sprint -2	Registration Management	USN-16	As an administrator, I can view and manage event registrations.	2	High	_____
Sprint -2	Dashboard	USN-17	As an administrator, I can view a dashboard containing users, events and registrations.	5	Medium	_____
Sprint -2	Reports	USN-18	As an administrator, I can generate event and registration reports.	3	Medium	_____

Sprint totals

Sprint-1:

$3 + 2 + 2 + 2 + 2 + 3 + 3 + 2 + 3 = 22$ **Story Points**

Sprint-2:

$5 + 2 + 3 + 3 + 3 + 3 + 2 + 5 + 3 = 29$ **Story Points**

Total = 22 + 29 = 51 Story Points

2. Project Tracker, Velocity & Burndown Chart

I recommend using **two 6-day sprints**, which keeps this simple and matches the type of sprint schedule in your faculty template.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	22	6 Days	17 Feb 2025	22 Feb 2025	22	22 Feb 2025
Sprint-2	29	6 Days	24 Feb 2025	01 Mar 2025	29	01 Mar 2025

If your faculty has given you specific sprint dates, replace these dates with those dates. The story points and calculations can remain the same.

3. Velocity

Total Story Points

Sprint-1 = 22

Sprint-2 = 29

Total Story Points = 22 + 29 = 51

Team Velocity

The average velocity is:

Velocity = Total Story Points Completed ÷ Number of Sprints

Velocity = $51 \div 2$

Average Velocity = 25.5 Story Points per Sprint

You can write:

The team's average velocity is 25.5 Story Points per Sprint.

If your college requires a whole number, you can state it as approximately **26 Story Points per Sprint**.

4. Average Velocity per Day

Since each sprint has **6 days**:

Average velocity per day = $25.5 \div 6$

= 4.25 Story Points per day

Therefore:



Average velocity = 4.25 Story Points per day.

5. Burndown Chart

A burndown chart shows the **remaining work (story points)** against the **number of sprint days**.

For your project:

- Starting work = **51 Story Points**
- Completed work = **51 Story Points**
- Remaining work = **0 Story Points**



Burndown chart example



4

I also created a **burndown chart specifically for your Online Event Management System:**

[Download the Online Event Management System Burndown Chart](#)

Burndown data you can enter

Day	Story Points Remaining
0	51
1	47
2	43
3	39
4	35
5	31

6	26
---	----

7	22
---	----

8	17
---	----

9	12
---	----

10	7
----	---

11	3
----	---

12	0
----	---